Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Verizon Wireless

For Period:
Prepared by:

July '03

Ruzanna Boroyan, TCS (for Verizon)

Request Request
Date Phase |Proj./Actual Phase | |Date Phase [Proj./Actua
PSAP I Phase | Solution |[lI | Phase Il |Deployment Status
Alexandria City Police Department 02/14/00 1/22/2002 NCAS 7/12/2001]7/1/2003 Live Phase | & I
Live Phase | (Phase Il -Verizon is not ready;
Alleghany County Sheriff's Office 06/04/02 7/28/2003 NCAS 3/4/2003|9/4/2003 routine deployment underway)
Amelia County 911 01/13/03 1/29/2003 NCAS Live Phase |
Arlington Emergency
Communication Center 02/03/00 11/20/2001 |NCAS 7/12/2001|6/20/2003 [Live Phase | & Il
Augusta County Government
Center 12/09/02 6/15/2003 NCAS VZW actively deploying.
Live Phase | (Phase Il-Verizon not ready,
Bedford County Sheriff's Office 02/03/00 12/11/2002 [NCAS 5/15/2003)11/15/2003 |routing deployment underway
Blacksburg Police Department 12/18/02 5/21/2003 NCAS 6/30/2003]12/30/2003 |Live Phase | (Phase II-New Request)
Blackstone Police Department 2/25/2002 Unknown NCAS
Botetourt County GIS Comm. 1/17/2002 3/6/2003 NCAS 6/27/2003]12/27/2003 |Live Phase | (Phase II- New Request)
07/15/2003-PSAP rescind Phase | service
Brunswick County Sheriff's office 03/18/02 Unknown NCAS due to instalation delays.
Buchanan County 911 10/28/2002 4/28/2003 NCAS VZW actively deploying
Buena Vista Police Department 5/23/2002 Unknown NCAS 5/23/2002|Unknown |No coverage
Caroline County Fire and Rescue 06/25/02 12/22/2002 [NCAS Ready to test
Carroll County Sheriff's Department | 10/26/99 4/14/2003 NCAS Live Phase |
Charles City Sheriff's Department 10/16/01 12/18/2002 [NCAS Live Phase |
Charlotte County Sheriff's Office 04/20/98 12/13/2002 [NCAS Live Phase |
Chesterfield Police Department 06/30/99 6/30/2000 NCAS 2/7/2001]12/11/2002 |Live Phase | & Il
Christianburg Police Department 03/08/01 4/2/2003 NCAS 6/30/2003]12/30/2003 |Live Phase | (Phase II-New Request)
City of Bristol Police Department 01/29/02 4/15/2003 NCAS 2/1/2003]7/28/2003 |Live Phase | & Il
City of Chesapeake Police
Department 06/22/99 8/28/2000 NCAS 3/28/2001)|4/15/2003 |Live Phase | & Il
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City of Emporia Police Department 09/17/01 12/10/2002 [NCAS 1/27/2003[7/22/2003 [Live Phase | & I
City of Galax Police Department 10/26/1999 Unknown NCAS No coverage
City of Hampton 911 06/16/99 2/28/2000 NCAS 3/21/2001)4/26/2002 |Live Phase | & Il
Live Phase | (Phase Il-Verizon not ready,
City of Hopewell Police Department | 07/26/01 10/9/2002 NCAS 6/6/2003|12/6/2003 |routing deployment underway
City of Newport News
Communications Center 06/25/99 3/23/2000 NCAS 5/17/2002 [Live Phase | & II
City of Portsmouth Communications
Center 06/16/99 3/29/2000 NCAS 3/20/2001)8/2/2002 Live Phase | & 1l
City of Radford Police Department 12/18/02 5/21/2003 NCAS Live Phase |
City of Richmond Emergency
Communications 07/14/99 7/7/2000 NCAS 9/6/2001)8/5/2002 Live Phase | & Il
City of Staunton Police Department | 12/17/02 NCAS Ready to test
City of Suffolk Police Department 02/03/00 3/29/2000 NCAS 3/26/2001)5/17/2002 |Live Phase | & Il
City of Waynesboro Police
Department 3/31/2003 Unknown NCAS
City of Winchester Police 2/3/2000 7/1/2002 NCAS Live Phase |
Clarke County Communications 02/03/00 6/26/2002 NCAS Live Phase |
Colonial Heights Police Department | 03/06/02 12/10/2002 [NCAS 7/23/2003]1/9/2004 Live Phase | (Phase Il New Request)
Covington City Police Department 05/01/02 7/28/2003 NCAS Live Phase |
Culpeper County Sheriff's Office 02/03/00 TBD NCAS No Coverage
Rescinded request as of 05/12/2003.
Cumberland County Sheriff's Office [ 01/13/03 7/13/2003 NCAS Hopes to be ready in September.
Live Phase | (Phase Il-Verizon not ready,
Danville Emergency Services 02/09/00 1/16/2002 NCAS 5/14/2003|11/14/2003 |routing deployment underway
PSAP needs to re-submit request when
ready to accept Phase | data. MSC
Dinwiddie Sheriff's Office 10/16/01 TBD NCAS 8/8/2002 configuration form is incomplete.
Eastern Shore 9-1-1 (Accomack) 06/28/99 11/28/2000 [NCAS 9/25/2001|12/10/2002 |Live Phase | & Il
Fairfax County Police
Communications 02/03/00 10/25/2000 |[NCAS 7/12/2001|6/20/2003 |Live Phase | & Il
Farmville Police Department 01/23/03 5/31/2003 NCAS Waiting on Trunks.
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Live Phase | ( Phase Il-Verizon not ready,

Fauquier County Sheriff's Office 02/14/00 6/8/2001 NCAS 6/2/2003|12/2/2003 |routing deployment underway)
Floyd County Sheriff's Department 12/16/02 7/17/2001 NCAS Not NCAS compatible.
Franklin County Communications
Center 11/26/02 5/24/2003 NCAS 4/8/2003 Ready to test
Franklin Police Department 11/20/02 1/16/2003 NCAS 7/25/2003 [Live Phase | & I
Live Phase | (Phase ll-negotiated extension
Frederick County Sheriff's Office 09/01/00 6/26/2002 NCAS 7/23/2001|Unknown |of deadline already in place)
Fredricksburg Police Department 02/03/00 10/15/2002 [NCAS Live Phase |
Giles County Dispatch Center 6/28/2003 12/28/2003 [NCAS New Request
Gloucester County Sheriff's
Department 10/03/01 3/7/2003 NCAS Live Phase |
Goochland County Sheriff's
Department 03/14/02 12/2/2002 NCAS Live Phase |
Grayson County Sheriff 10/26/99 NCAS No Coverage
CPE is due by the end of July. PSAP is not
Greensville Sheriff's Office 02/14/00 TBD NCAS Ready.
Hanover County 911 11/09/00 2/19/2002 NCAS Live Phase |
Henrico County Police Department | 07/14/99 6/30/2000 NCAS 10/18/2001|8/31/2002 [Live Phase | & Il
Isle of Wight County Sheriff's Office | 09/25/01 12/30/2002 [NCAS Live Phase |
James City 911 Dispatch 11/21/00 11/1/2001 NCAS 4/4/2001(5/14/2002 |Live Phase | & Il
King George County Sheriff's
Department 3/13/2003 9/13/2003 NCAS Ready to test
King William County Sheriff's Office | 10/16/02 5/2/2003 NCAS Live Phase |
Lancaster County Sheriff's Office 09/17/02 1/29/2003 NCAS Live Phase |
Lexington Police Department 5/23/2002 Unknown NCAS
Loudon County 911 02/03/00 10/23/2000 |[NCAS 7/12/2001|1/15/2003 |Live Phase | & Il
Live Phase |, (Phase II-Verizon not ready,
Louisa County Sheriff's Department | 12/04/01 10/1/2002 NCAS 6/17/2003]|12/17/2003 |[routing deployment underway)
Lunenburg County Sheriff's Office 01/09/02 5/31/2003 NCAS No Coverage
Mecklenburg County 911 Center 01/22/03 5/31/2003 NCAS Ready to test
Middlesex County Sheriff's Office 09/18/02 6/25/2003 NCAS Live Phase |
Montgomery Sheriff's Office 02/14/00 10/3/2002 NCAS 6/30/2003|12/30/2003 |Live Phase | (Phase Il New Request)
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New Kent County Sheriff's Office 09/17/01 12/11/2002 [NCAS Live Phase |
Norfolk 911 Executive Department 06/28/99 3/30/2000 NCAS 4/1/2001|5/14/2002 |Live Phase | & Il
Northumberland Sheriff's Office 09/19/02 1/29/2003 NCAS Live Phase |
Nottoway County Sheriff's Office 2/25/2002 Unknown NCAS PSAP ready to test
Orange County Emergency
Communications 02/03/00 9/30/2002 NCAS 3/18/2003|7/24/2003 |Live Phase | & 1l
Patrick County Sheriff's Office 11/08/01 1/21/2003 NCAS Live Phase |
Petersburg Police Department 02/03/00 10/29/2002 [NCAS Live Phase |
Pittsylvania County Sheriff's Office 02/03/00 3/19/2002 NCAS 4/4/2002|7/1/2003 Live Phase | & I
Poguoson Police Department 07/15/98 12/20/2002 [NCAS Live Phase |
Powhatan County Sheriff's Office 06/14/99 7/12/2000 NCAS Live Phase |
Prince George County Police
Department 12/10/01 12/17/2002 [NCAS Live Phase |
Prince William 911
Communications 02/03/00 10/8/2002 NCAS 7/12/2001|6/20/2003 [Live Phase | & II
Pulaski County Sheriff's Office 06/26/01 11/19/2002 [NCAS 6/30/2003]12/30/2003 |Live Phase | (Phase Il New Request)
Richmond County Sheriff's Office 9/6/2001 Unknown NCAS
Roanoke City Communications
Department 01/16/01 9/26/2002 NCAS 9/20/2001)3/4/2003 Live Phase | & Il
Roanoke County Police Department| 2/2/2001 9/26/2002 NCAS 9/20/2001|Unknown |Live Phase |
Rockbridge County Sheriff's
Department 03/29/00 1/16/2003 NCAS 5/23/2002)2/4/2003 Live Phase | & Il
Salem City Police Department 11/30/00 9/26/2002 NCAS 3/6/2002]|11/21/2002 |Live Phase | & Il
Southampton County Sheriff's
Office 11/15/01 2/13/2003 NCAS 2/11/2003|7/25/2003 [Live Phase | & II
Spotsylvania County Sheriff's
Department 04/09/97 8/30/2002 NCAS Live Phase |
Stafford County Sheriff's Office 03/29/02 10/3/2002 NCAS 4/1/2002|6/20/2003 |Live Phase | & Il
Surry County Sheriff's Office 11/16/01 11/15/2002 [NCAS PSAP ready to test by the end of July
Sussex County Sheriff's Office 11/29/01 10/31/2002 [NCAS PSAP ready to test by the end of July
Vinton Police Department 5/23/2002 7/16/2003 NCAS Live Phase |
Live Phase | (Phase II-Negotiated extention
Virginia Beach Communications 06/14/99 4/13/2000 NCAS 3/13/2001)Unknown |deadline already in place)
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Warren County Sheriff's

Department 11/16/01 NCAS No Coverage

Washington County Sheriff's Office | 01/04/02 11/15/2002 [NCAS 3/29/2003|7/28/2003 |Live Phase | & Il

West Point Fire and Rescue 01/24/02 12/20/2002 |NCAS Live Phase |

Westmoreland County Sheriff's

Office 12/27/00 1/29/2003 NCAS 3/6/2003 Live Phase |

Williamsburg Police Department 12/01/00 12/20/2002 [NCAS Live Phase |
TCS processing RF data for deployment
waiting on approval of maps & traffic plans

Wise County Sheriff's Department 09/09/02 Unknown NCAS from PSAP- VZW actively deploying

York County Communications 06/14/99 2/10/2000 NCAS 9/10/2001)4/2/2002 Live Phase | & I




